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Weekly Update 15 May 2008

Construction Report

Foundation Grouting

Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of
TO#4. Boart is running 3 rigs. There are a total of 1236
holes in overburden, drilled and cased.

Production rock drilling (with 2 to 3 Cubex drills) on the : -
work platform continued this week, as well as pressure ;
washing and grouting operations.

ACT/Boart Longyear has temporarily suspended working
on V-Line treatment in order to concentrate on initial
line closure; 8 of the 23 V-Line holes have been com-
pleted.

In the priority areas, 342 holes have been identified as
necessary for initial line closure. Grouting operations are
in progress in 36 of those holes. Of the 342 total holes,

Grouting Work Platform

260 are complete, or 76%. This Week’s Activities

There is a total of over 735,900 gallons of grout in 939 e  Continue sonic drilling and installation of PVC casing by

holes along the embankment. To date, over 740,350 Boart Longyear with 2-3 drill rigs

gallons of grout have been pumped into the foundationin | e  Continue rock production drilling with | to 2 Cubex drills,

all areas. with concentration in the priority areas needed for initial line
closure

e Continue pressure testing and grouting, with concentration
in the priority areas needed for initial line closure

e Continue reworking sediment pond to better handle opera-
tions wastewater

Lake Cumberland Elevation

Water Management Report ime:
g P 681.42 Time oo

Lake Cumberland elevation on 5/15/08 was 681.42 ft. The lake elevation 15 May 2008
is expected to continue to fall. A total of 0.5 to 0.75 inch of rain is fore-
casted for the next three days over the Lake Cumberland basin.




